Crescenta Valley County Park Stormwater Recharge Facility Study LGA Grant Application

Attachment 7 Schedule

The CVWD Stormwater Recharge Project Facility Study is proposed to start in June 2013. The
implementation of Study tasks, culminating in the submittal of the Final Study report, is
estimated to take approximately 2 years.

The June 2013 start date will allow for CVWD to secure the necessary outside support for the
project, including hiring of a consultant and licensed professionals. Previous discussions with
Los Angeles County Parks and Recreation, the current landowner, will allow for the necessary
land access to be granted once the project begins. CVWD has done previous research, planning,
and modeling to study the Verdugo basin that will provide the background necessary to complete
necessary environmental documentation and obtain the necessary permitting to begin the
technical portions of the project.

This schedule was created assuming CVWD will have two years to complete the project, as
required in the grant guidelines. Previous experience in the completion of similar tasks was used
to estimate the time necessary to complete each task for this project.
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Figure 7-1: Project Schedule
Verdugo Basin Stormwater Recharge Study

Task Jun 2013 | July 2013 | Aug. 2013| Sept. 2013 | Oct. 2013 | Nov. 2013| Dec. 2013 | Jan. 2014 [ Feb. 2014| Mar. 2014 | Apr. 2014 | May 2014 | June 2014 | July 2014 | Aug. 2014| Sept 2014 | Oct. 2014 | Nov. 2014| Dec 2014 | Jan. 2015| Feb. 2015| Mar. 2015 | Apr. 2015 | May 2015| June 2015
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1 Gauging water flows and water quality in Verdugo Wash

11 Coordination & Agreement with LACDPW | | ‘ | | ‘

1.2 Installation & Calibrating Channel Gauge

1.3 Water Quality Sampling & Analysis

1.4 Compiling Data

1.5 Stormwater Flow and Quality Technical Memorandum | I

2 Drilling and installing monitoring wells and water level monitoring

21 Coordination & Agreement with LACDPW

2.2 | Preliminary Design & Location

2.3 | Design Plans & Specifications

2.4 | Construction - 2 wells

25 Contract Administration

2.6 | Field work

2.7 | Water Quality Sampling & Analysis

2.8 | Analysis of Data

2.9 | Monitoring Well Technical Memorandums
3 Perform Infiltration Tests

31 Coordination & Agreement with LACDPW

3.2 | Preliminary Design & Location

3.3 | Design Plans & Specifications

3.4 | Construction

3.5 | Contract Administration

3.6 | Field work

3.7 | Analysis of Data

3.8 | Infiltration Test Technical Memorandum

4  Topographic Survey
41 Coordination & Agreement with LACDPW
4.2 Preliminary Site Investigation

4.3 | Aeral Topographic Survey
4.4 | Field Survey
4.5 identify & catalog trees

4.6 Topographic Survey Technical Memorandum

5  Groundwater Modeling

51 Input updated geologic & groundwater data

5.2 | Updated groundwater model
5.3 | Groundwater Modeling Technical Memorandum

6  Environmental and regulatory compliance and permit review
6.1 | CEQA - Environmental Checklist
6.2 | CEQA - Mitigated Negative Declaration
6.3 RWQCE - NPDES Permit
6.4 | Los Angeles County, Department of Pubiic Health Permit
6.5 | City of Glendale, Department of Pubiic Works Permit
6.6 | California Department of Fish & Game
6.7 | Additional Compliance/Permitting

7 D of Facility Study

71 50% Preliminary Stormwater Recharge Study report
7.2 | 100% Draft Stormwater Recharge Study report
7.3 | Comments from DWR & other Stakeholders

7.4 | Final Stormwater Recharge Study report

8  Task Force Group

8.1 | Coordination of Task Force Group
8.2 Task Force Meeting

9  Administration
9.1 |Quarterly Reporis
9.2 |Final Report

Milestone Dates

=[S

June 2013 - Start Feasibility Study

Oct. 2013 - Begin Water Quality Testing, Complete Topographic Survey & L

Jan. 2014 - Complete CEQA & Design of Monitoring Wells & Infiltration Tests

June 2014 - Complete Drilling of Monitoring Wells & Percolation Tests

Oct. 2014 - Complete Stormwater Water Quality Testing, Analysis of Geotechnical Data & 50% report Submittal
Feb. 2015 - Complete Monitoring Well Water Quality Testing & Groundwater Modeling

Mar. 2015 - Submit 100% Study

June 2015 - Submit Final Study
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